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BPO Sl Update (bug fixes) 40 34.5 86% 95% 30 5 .
BPO RLM Update (bug fixes) 140 70.5 50% 95% 63 7.5 Interim WSBIS Update To BPO -
LP Data Migration 480 312 65% 70% 74 139 60 4o fixinginspection report bugs
data migration mapping LP elements .
structure specific data migration tool I “:It.erlm WS‘BIS Upf:iate s (B -
T oy —  fixing sync issue discovered 6/21/15
manual migration support (300 mixed) : : ‘
BRD enhancements (DRM) | Deploy Updated WSBIS To BPO and
WSBIS Application Modifications for LP 14 15 Initiate Deployment to Local Agencies
export to MSaccess feature 80 0% -
LP SI MO 200 0%
LP INV MO 100 0%
BPO Sign 600 \
BPO Movable & NTIS Implementation 900
BPO VC Data By Lane (by ITD, not BB) 1000 not yet funded |
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BPO SI Update 40 0%
BPO RLM Update 40 0% -
BPO Repair List / MPET Interface 200 0%
LP Data Migration 57 76
data migration mapping LP elements U%
structure specific data migration tool U%
account/agency migration tool 0%
BRD enhancements (BPO) U% |
WSBIS Application Modifications for LP
LP SI MO U%
LP INV MO U%
Deployment Testing
King County alpha testing 40 U%
misc workstation testing 40 U% ZF
final testing 140 U%
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BPO Incremental Updates
LP Data Conditioning |
LP Initial WSBIS Deployment to KC 20
LP Data migration, by agency 40 |
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